
0 2 1907
Mr. Edward Kaup
State of New Jersey
Department of Environmental Protection
Division of Hazardous
Waste Management

401 East State St. -CN 028
Trenton, N.J. 08625

Re: . Asbesbbs Dump Sites

Deaf Mr. Kaup:

This letter is to inform you of the final schedule agreed
upon, by the Environmental Protection Agency and The National
Gypsum Company, pursuant to our meeting of January 27, 1987
and your memorandum dated January 13, 1987.

The new schedule is as outlined:

January 12-16

February 9-13

Conduct metal detection survey and select
test pit locations with EPA and NJDEP
(Completed)

Perform test pit operations

February 2-February 27 Await laboratory data of drum samples
(2-4 weeks)

March 2-13

March 16-27

March 30 - May 22

May 29

Develop disposal plan

EPA review and approval of disposal plan

Incorporate sampling results into RI
Report and write endangerment assessment

Submit RI Report

If I can be of further assistance, please feel free to contact
me at (212) 264-8674.

Sincerely yours

Nigel Robinson
Project Officer
Site Compliance Branch
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